
 

 

 

Clare Gardens Park Rejuvenation Project 
 
 
Since May our park has been under-going an intensive renewal project to 
upgrade its paths, replace play structures that were past their due date, plus 
much more. Many residents have had questions about the project. The following 
chart should answer most of your questions. The City of Ottawa will be supplying 
us weekly updates so visit this site regularly for the latest on our park 
rejuvenation project. 
 
If the answer you’re looking for isn’t included in the chart, email your question to: 
hellwestboro@yahoo.ca attention: Irmi Elbert. Answers to your questions will be 
included in the chart. 
 
If you’re wondering where all the money came from for all the work on the 
hardscaping and play features in Clare Gardens Park, funding was supplied from 
the following sources: 
 
 Lifecycle funding for play equipment 
 Lifecycle funding for park lighting 
 Parks & Recreation funding 
 Cash in lieu of parkland funding managed by Councillor Leadman’s office 
 Community fundraising through the Friends of Clare Park 

 
 
 

Phase Item Status Anticipated 
Completion 

Comments 

 
 
 
 
 
 
 
 
 

 
Phase  
One 

1. New asphalt paving 
& connections 

 
completed 

  

2. Site sub-drainage 
and drain tile in play 
areas 

 
completed 

  

3. Removal of fence at 
Athlone entrance. 
Fence replaced with 
donated boulders 

 
completed 

 City of Ottawa road 
maintenance has been 

contacted about how snow 
plows may impact 

boulders. One solution is 
to install no snow dumping 

signs but this does not 
guarantee that the plows 

won’t dump snow at times 
and ride up on the 

boulders.  Will need to 
monitor  
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4. Pre-school to school 
age wooden play 
structure 
 
 

 
completed 

  

5. Pre-cast retaining 
walls at Evered 
entrance 
 

 
completed 

  

 
6. Swing Set 

 
completed 

 
 

 
 
 

 
7. Install sledding hill 

 
completed 

  

 
8. Tire Swing 

completed   
Early 

September 

Contractor has been 
asked to raise the seat to 
60 cm from the top of the 
tire.   

 
9. Re-establishment of 
park lawn/ tree branch 
trimming to ensure 
CSA compliance for 
play structures 

 
90% 

complete 

 
TBD 

Forestry to do some 
limbing on the trees This 
will be done when the net 
structure is installed so all 
the trimming can be done 
at the same time. 
 
Contractor will try rolling 
the playing field to help 
level the sod in early 
September …waiting until 
it rains to help settle the 
dirt. 

10. Additional 2 spring 
toys requested 

Under 
review 

TBD Cost estimate obtained. 
Need to verify if there’s 
enough space for two 
spring toys.  Community 
selected Lola the Snail if 
there’s only room for one 
toy.  If there’s room for two 
the ladybug toy will be 
added. 

11. Third party 
inspection 

 TBD Will be scheduled once 
deficiencies have been 
addressed. 

 
Phase 
Two 
 

 
1. Spaceball M 
Climbing Structure 

 
ordered 

Mid-
September to 
early October 

 

 
Phase 
Three 

1. Installation of 
cement pads for 
benches, trash cans, 
games tables, etc. 
 

 
completed 

 
 

 

2. Five new City 
standard benches  

 
ordered 

Early 
September  

Benches have been 
shipped  and installation is 



 scheduled for early 
September. 
 

3. Games tables Model 
confirmed 

TBD Will be part of the tender 
 
 
 

 
4. Trash cans with lids 

 
Trash cans 

installed 

Early 
September  

Lids were not shipped with 
waste receptacles. Lids 
have been received and 
will be installed in early 
September 

 
 
5. Tree well retaining 
wall/ bench 

  
 

Early 
September  

The sand will be removed 
from around a maple tree 
located in the play 
structure area. A wooden 
retaining wall needs to be 
installed. Wood chips will 
fill in the space between 
the tree and the retaining 
wall. If this work is not 
done the tree will die. The 
retaining wall will be built 
in a way that can be used 
for extra seating. 

 
6. School age 
playstructure 

 
Design to 

be 
amended 

 
     TBD 

Space for this structure is 
limited. The City has 
requested changes to the 
structure i.e. the spiral 
slide, fire pole and satellite 
climber. Once tree 
retaining wall has been 
installed the design will be 
done. This contract will be 
tendered. 

 
7. Senior structure 

 
Shoulder 
stability and 
strength 
exercise 
unit, lower 
body cycling 
exercise 
unit and 
bulletin 
board were 
selected. 

 

 
TBD 

  
A quote has been received 
the quote from the 
supplier. 
 
It will be a few weeks for 
the instruction panels to 
be translated.   
 
 

8. Performance stage Design to 
be 

developed 

TBD   This contract will be 
tendered. 

9. Distance Markers   Research being conducted 
 

10. Power conduit for 
stage 

 
Completed 

 Remaining works to be 
done as part of lighting 



 
 

contract 

 
 

Phase 
Four 

 
 
1. Additional lighting on 
Evered entrance path 

  
 
December 1/ 
Spring 2011 

Part of lifecycle lighting 
project. All park lamp 
posts to be replaced and 
two new lamp posts for 
Evered entrance are 
planned. Power conduits 
for new lamp posts have 
been installed.  

 


